'DAAC/ECS STATUS Table for November 12, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW Version 1.4. is here at Langley. The need to install is under evalua
Release B | Installations Toolkit auto build script is now available.
Testbed
Testbed teardown is scheduled for the first week in January 1998.
SSI&T No activity.
LaTIS Definition/ LARC DAAC/CERES Operation Agreement is finalized.

Development

It had been decided that Samantha is a current production maching
Darrin is still under testing and evaluation.

Processing of DPREP and Instrument Subsystem through the Prod
Generation DB is currently being tesed . (Bob Ignacio)

The extended 30-Day Test was finally complete.

The requested shortnames for all ancillary files have been given to
Mitchum. And All patches for Toolkit 5.2 have been installed on Lal
machines.(Christine Harbison)

SSI&T

CERESIib and Subsystem 1.0 were recompiled and retested suces
with the new reinstalled Toolkit.

The Instrument subsystem along with the new pcf-input-generator &
pcf-generator are being promoted to production machine.

Production Volume Stress Test of GGEO Main and Post Processor
completed.

SSI&T of Subsystems 4.1-4.4 which were delivered Nov 14 is in prog

Other

Awaiting TRMM launch.
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0
(Release B)

HW/SW
Installations

ESDTS

ECS received the updated CERES ShortName list, baseline
metadata and PSA list for LaTIS. Work on updating the EOS-AM
ESDT’s is ongoing based on these changes.

DAAC staff participated in the ESDT Training class in ECS LandoV
The purpose was to provide DAAC the capability of adding new
ESDT'’s into the baseline, particularly as new ancillary products.

SSI&T

VATC decided to buy ADA 95 compiler. Tom Atwater at VATC and

worked on mapping SS#1 files to ESDT’s. For SS#11, one main-

processor PGE (with GOES-9 input dataset) has run in the B mini-D
system and created an output granule. DPR failed at Destage due to
problems, to be fixed in Drop 2 (due in place by Dec 1). Subsystem
run with LaRC-supplied executable to completion with test PCF froi
command line. Output agreed with expected output. (Jill)

Early SSI&T at ECS VATC (Landover) continues with 35 PGE’s
involving EOS-AM instruments.

There is a new version of a browse specification for EOS data
products. Users will be able to search and order browse granules
Browse formats in image, table and text are described.

Other

Updated ECS delivery schedules and capabilities were given to thg
CERES System Engineering Committee. These are the latest sch
received by the DAAC.
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Status of Release 2 CERES SSIT at the LaRC DAAC (11/24/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17[97
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 08/25/97 08/26/97| 08/26/97|
11/14/97 | 11/18/97 | 11/18/97
4.5-4.6 08/22/97 08/26/97 08/28/97|  08/30/97  09/02/97  09/03/97 09/17/97
5.0 09/11/97 09/12/97 09/15/97| 09/16/97 09/16/97  09/17/97 10/30/97
7.1
7.2
8.0
6.0/9.0
10.0
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 08/05/97 | 08/06/97| 08/05/97 08/06/9/7 08/08/97 08/08/97
cereslib 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
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Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (11/24/97)
Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF ) DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
i P cmdline | ESDT 9
metadata
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9f  08/12/97  08/12/97  08/13/97  08/15/97  08/18/97  08/19/97  08/29/97*
(main)
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9F  08/12/97
(post)

08/12/97  08/13/97  09/19/97  09/1

9/97 09/19/97 09/19/97
cereslib 08/01/97 08/08/97

08/11/97 08/11/9y7 08/11/97 08/11

o7 08/11/97 N/A N/A

N/A N/A N/A

* NOTE: Testbed Versions 1.2 and 1.3 were installed in September. CERES GGEO_MAIN ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
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CERES Release 2 DAAC Performance Measurements - 11/24/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec

Block Operations

Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ = Pe'
Wall User System Input Output MB Input | Temp | Interm | Arch QgC Mnth

1.0 | Instrument Ada | 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 26785 190 3412 4 2249 247 0 0 253 .001 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary NAG 32bit | 11/11 | 77816 | 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32bit | 11/21 10732 3484 3040 13820 3 2.5 588 0 0 568 .001 1
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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